
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 11-23-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  11/21/2022 Week:           32 

Client:  Whitman, MA To:       11/25/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continue the installation of the 20-inch PVC sewer force main on Thatcher Street 

on Monday 11/21. Approximately 40 ft of pipe was installed. On Tuesday 11/22, C. Naughton coordinated 
with the Brockton Water Department on a temporary shutdown of the existing 12-inch CI water main in 
order to install a new gate valve and cross underneath the water main.  Traffic was detoured while work 
was on-going this past week (refer to the attached traffic detour plan).  
 

2. C. Naughton had a second crew backfilling and cleaning up their staging area off Auburn Street on Monday 
11/21. The crew plans on heading back over to the cross-country easement off Thatcher Street on Monday 
11/28 to continue the installation of the 20-inch HDPE sewer force main.  
 

3. No work occurred on Wednesday 11/23, Thursday 11/24 or Friday 11/25. All areas were backfilled, 
compacted, and paved (on Thatcher Street) prior to leaving for the weekend.  

 

WEEK LOOK-AHEAD SCHEDULE: 
1. C. Naughton will have two crews (at a minimum) on site next week (week of 11/28/2022): one crew 

continuing the installation of the 20-inch HDPE sewer force main in the cross-country easement off 
Thatcher Street and one crew finishing the installation of the 20-inch PVC sewer force main on Thatcher 
Street.  

 
2. A traffic detour plan for the work on Thatcher Street is attached to this email. Work on Thatcher Street is 

expected to take place through November 30th.  
 
 
 
 



 

 

 
 
 

PROJECT PHOTOS 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Work Zone Secured with Fencing 
near Meter Pit 

Photo 1: Cleanup in Easement off Auburn Street 



    

 1. All construction signs per MassDOT MUTCD. 

2. Work hours shall be 7am to 5pm. 

3. C. Naughton Corp to order police details. 
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